Tazk Mame

D ation

Fredecessars

Fezource Mames

Aug 15, '04

Complete form - get azsigned number

o davs

- Engineering Review {Long Term Planning)

20 days

Scoping, Data Collection, Explore Akternatives, Design meme

20 days

Update and review Eng. Report

21 davs

Traffic Study

21 davs

Indertify Environmental needs

21 davs

Deed and Title Reguest

190 davs
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- Startto 1st

71 days

- Survey

21 days

Feceive request

4 hirs

Find ptz frun closure

24 hrs

et depths Frecover Wilities

16 hr=

Perform prelim survey

100 hr=

Clean - up

24 hr=

Designidraft

40 days

[FLY I

10 davs

First Submittal

0 davs

- 1stto 2nd

131 days

Rewviewn

10 davs

Field Check

1 day

Address comments

S days

Followe-up, corrections, response

S davs

Dezignidraft

100 davs

[FLY I

10 davs

Second Submittal

0 davs

Legals written

35 days

- IndtoDraft PS & E

135 days

Feviewn,

10 davs

Address comments

S davs
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Task Mame Duration  |Predecessars  |Resource Names Aug 15, '04
SIM|TW[T|F|[S
Update legals S davs | 3
Dezignidraft 100 davys |32
20 10 days | 33
- ROW 150 days | 32
Appraizal, Appr Review, negotistion, Condemnation 150 days | 27
Draft P= & E Submitted 0 davs |34
- Draft PSEE 40 days
Feview 10 davys |37
Addrezs comments S davs |39
Followe-up, corrections, response S days | 40
Designidraft 10 days 4
DPMAZPM (Design Project mgr- Const. Project Mar ) 10 davys |42
+ Bidding Process 68 days (43
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